Operational Period 3/6/2015 Operational Shift Start 0730

Today's Date 3/7/2015 Operational Shift Stop 1830
JP Energy Development Co Frac tank recovery Soil Bag material Equipment Offsite Disposal Comments
recovery
Oily liquid - Ol (bbl B Bagged oil
Total oil recovered |  Daily Crudeoil | Y. O Water | O 00IS) | oo bbi) %5 | total bags| - -eeed Ol i WashDown | Heavy | Water oil
Date ] v mixture | Y | Recovered | (25 | collected per | T8 98 |volume per day | Persanel | skimmers | vactruck | “TREoMT | T | RANE | BBL total recovered
w (bbl) daily day ** See formula P auip!

Friday 1/30/15 0 0 0 0 0 0 0 0 17 2 5 0 4 approximate amount on ground
Saturday 1/31/15 2 2 214 192 2 0 0 0 33 3 7 s 9 178 22 |large water
Sunday 2/1/15 2 0 214 214 0 0 0 0 5 3 7 s s
Monday 2/2/15 34 1 250 238 1 0 0 0 6 4 7 s 9
Tuesday 2/3/15 349 315 212 146 66 182 1050 1050 67 73 4 5 3 9
Wednesday 2/4/15 417 68 327 316 1 900 1950 57 81 4 4 3 7
Thursday 2/5/15 446 29 333 328 5 375 2325 2 38 4 4 3 7

“bag-to-barrel estimate adjusted to show 50% instead of 80% ol per bag as of 2/6.
Friday 2/6/15 470 25 75 70 s 500 2825 20 7 4 4 6 6 263 263 bb taken to carter county disposal.
Saturday 2/7/15 503 33 106 102 4 800 3625 29 67 4 3 6 5 *bag-to-barrel estimate adjusted to show 45% instead of 50% oil per bag as of 2/7
Sunday 2/8/15 539 36 294 188 4 900 4525 32 66 4 4 3 5 20 Cubic yard shipped. Waiting of tear weight.
Monday 2/9/15 580 a1 390 264 21 725 5250 20 66 4 4 3 4 [Bag-to-barrel estimate adjusted to 35% weight of bag.
Tuesday 2/10/15 632 51 247 125 25 950 6200 26 69 4 4 4 4 143 Water removed and being shipped to Carter County Disposal well.

Vac trucks did not off load due to low recovery amounts. Vac trucks will offload
Wednesday 2/11/15 647 15 247 125 0 750 6950 15 7 2 3 3 4 tomorrow. Formula for ol in bags changed to reflect 25% of bag weight is crude.
Thursday 2/12/15 658 1 247 125 0 575 7525 1 73 2 3 3 4

Operation focused on reducing creek water levels by pumping water to retention
Friday 2/13/15 670 12 247 125 0 625 8150 12 82 2 2 6 4 ponds.

Operation focused on reducing creek water levels by pumping water to retention
Saturday 2/14/15 687 16 247 125 0 825 8975 16 69 1 1 6 4 ponds and built Dam 0 west of Dam 1 to bypass rainwater past Dam 7.

Debris removal and deploy 6" line from Dam 0 to Dam 8 to prepare for rain event,
Sunday 2/15/15 702 15 247 125 0 750 9725 15 66 1 1 6 4 Moved lay flat hose from 7 to retention ponds to Dam 6.

*Crews were sent home with 4 Hull's guys left on site to monitor dams, pumps,, and
Monday 2/16/15 715 13 247 125 0 650 10375 13 81+ 0 0 0 0 water levels. Working area was too wet and dangerous.

Recovery by vac trucks remains light. Most of the daily activities revolve around
Tuesday 2/17/2015 729 15 247 125 0 750 11125 15 60 1 1 3 4 washing and flushing the banks.

recovery by vac truck remains light. Debris is mostly gone. Washing activities are
Wednesday 2/18/15 738 9 247 125 0 750 11875 9 69 1 1 3 3 showing good results. %weight of oil in bag reduced to 15.

recovery by vac truck remains light. Debris is mostly gone. Washing activities are
Thursday 2/19/15 743 s 247 125 0 425 12300 s 69 1 1 3 3 showing good results. %weight of oil in bag reduced to 15.

Operation focused on reducing creek water levels by pumping water to retention
Friday 2/20/15 747 4 247 125 0 325 12625 6 82 2 2 6 4 ponds.

Operation focused on reducing creek water levels by pumping water to retention
Saturday 2/21/15 751 4 247 125 0 350 12975 7 69 1 1 6 4 ponds and built Dam O west of Dam 1 to bypass rainwater past Dam 7.

Crews jetted and cleaned banks and the creek bottom. Rain caused a shut down of
Sunday 2/22/15 751 0 247 125 0 0 12975 0 66 1 1 6 4 proiect around 1000

Skelton crews maintained water levels at the site. Weather was to cold to work in
Monday 2/23/15 751 ) 247 125 0 0 12975 0 81+ 0 0 0 0 creek.

Skelton crews maintained water levels at the site. Weather was o cold to work in
Tuesday 2/24/2015 751 0 247 125 0 0 12975 0 60 1 1 3 4 creek.
Wednesday 2/25/15 753 2 247 125 0 200 13175 2 69 1 1 3 3 |Removed dam 3 and 4

Removed dam 5 and debris clean up; removed water from frac tanks and sent off
Thursday 2/26/15 755 2 247 125 0 150 13325 2 69 1 1 3 3 280 for disposal

Pump east retention pond down to dam 8. Skelton crew remained onsite to
Friday 2/27/15 755 0 247 125 0 0 13325 0 2 1 1 3 3 maintain water levels during snow and freezing weather conditions

Skeleton crew due to freezing weather conditions and snow, prep pumps for rain
Saturday 2/28/15 755 ) 247 125 0 0 13325 0 6 1 1 6 4 event

Skeleton crew due to freezing weather conditions and snow, Dam O threatened and
Sunday 3/1/15 755 0 247 125 0 0 13325 0 6 0 1 0 4 water between 0 and 1 pumped up to retention pond to the east.

crews cleaned in the vicinity of dam 2. boom maintenance, maintain water levels in
Monday 3/2/15 755 ) 247 125 0 0 13325 0 2 0 1 0 4 creek, debris clean up

crews cleaned in the vicinity of dam 2. boom maintenance, maintain water levels in
Tuesday 3/3/15 760 0 247 125 0 225 13550 4 2 0 1 0 4 creek, debris clean up

Skeleton crew due to freezing weather conditions and snow, prep pumps for rain
Wednesday 3/4/15 760 ) 247 125 0 0 13550 0 6 0 1 0 4 event
Thusday 3/5/15 760 0 247 125 0 0 13550 0 6 0 1 0 4 Skeleton crew due to freezing weather conditions and snow, aerate pits

Aerate pits, debris clean up, decon, and remove impacted soil from flowpath in the
Friday 3/6/15 762 0 247 125 0 9 13645 2 2% 0 1 0 1 nw
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